

Deliverables

Work Package No	Deliverable Related No	Deliverable Name	Description	Lead Beneficiary	Type	Dissemination Level	Due Date	New Due Date (if delay)	Delivery Date	Approval Date	Status
WP1	D1.1	COLOSSE Internationalization	Document describing current	CU	R	PU	31 Mar 2025				Pending
WP1	D1.2	Report on strategic partnershi	Document describing achieve	CU	R	PU	31 Mar 2027				Pending
WP2	D2.1	COLOSSE HR Strategy	Document identifying joint ob	MUNI	R	PU	30 Sep 2024				Pending
WP2	D2.2	Report on international recruit	Report describing the outcom	MUNI	R	PU	30 Jun 2025				Pending
WP2	D2.3	Report on COLOSSE training	Report of the achievements c	MUNI	R	PU	31 Mar 2027				Pending
WP3	D3.1	COLOSSE R&I priorities and f	Report identifying topics for l	UWB	R	PU	31 Mar 2026				Pending
WP3	D3.2	Annotations of follow-up proje	Document with identification c	UWB	R	PU	31 Mar 2027				Pending
WP4	D4.1	Data Management Plan - v1	Data Management Plan - first	MUNI	R	PU	30 Sep 2024				Pending
WP4	D4.2	Data Management Plan - v2	Data Management Plan - first	MUNI	R	PU	30 Jun 2025				Pending
WP4	D4.3	Data Management Plan - v3	Data Management Plan - sec	MUNI	R	PU	31 Mar 2027				Pending
WP4	D4.4	Report from the kick-off meetin	Agenda and minutes of the k	MUNI	R	PU	30 Apr 2024		30 Apr 2024		Submitted
WP4	D4.5	Mid-term report on project ma	Agendas and minutes from S	MUNI	R	PU	30 Jun 2025				Pending
WP4	D4.6	Final report on project manag	Agendas and minutes from S	MUNI	R	PU	31 Mar 2027				Pending
WP5	D5.1	Dissemination, Exploitation, C	DECP first version.	CU	R	PU	30 Sep 2024				Pending
WP5	D5.2	COLOSSE Technology Offer	Document highlighting the sk	CU	R	PU	31 Mar 2025				Pending
WP5	D5.3	Dissemination, Exploitation, C	DECP first update for period	CU	R	PU	30 Jun 2025				Pending
WP5	D5.4	Dissemination, Exploitation, C	DECP second update for fina	CU	R	PU	31 Mar 2027				Pending